AUMNIA GROUP INC. — WEBSITE

Backend Build Status

All seven phases are built. The site takes enquiries, books property viewings, and lists properties the office can manage itself. Two short setup steps remain before it can go live — neither is development work.

Reported 15 Oct 2026 **Phases built** 7 of 7 **Running cost** $0 / month

Repository Aumnia-Group-Inc

7 / 7

Phases built

An email service account is needed. Enquiries and bookings save correctly, but no notification reaches the office until this exists. Free; about five minutes to set up.

A login for the property manager is needed. The management screen is built and waiting. Creating the account takes two minutes, and is also the last step needed to confirm that screen works end to end.

No development work is outstanding. Both items above are short administrative steps.

Where each phase stands

Phases ran in order — each one depended on the one before it, so the sequence below is the actual build order rather than a list of parts.

01

Database and access rules

Storage for properties, images, enquiries and tour bookings, plus the rules governing who can read and write each one.

Complete

02	**Email notifications** Built and connected. Every submission already reaches the send step correctly; it stops there because no email account has been supplied yet.	Needs email account
03	**Contact form** Visitor enquiries save to the database. Tested in a browser against the live system, including what happens when saving fails.	Complete
04	**Tour scheduling** The calendar shows genuine availability and prevents two visitors booking the same slot. Verified by deliberately forcing that collision.	Complete
05	**Property management screen** A private page for adding, editing and archiving listings and uploading photographs. Built; the final confirmation needs the login above.	Complete
06	**Live properties page** The page now lists whatever the office marks as published. Unpublished listings stay invisible to visitors.	Complete
07	**Handover documentation** Setup and maintenance guide covering everything needed to run the system without developer involvement.	Complete

What the site can do

Each of these was exercised against the real database, not a mock-up.

> **Take an enquiry.** The contact form saves the visitor's details and message. If saving ever fails, the visitor is told so — rather than being shown a confirmation for a message that was never received.
>
> **Book a property viewing.** The calendar greys out past dates and slots already taken. If two people go for the same slot at the same moment, the database refuses the second one and that visitor is asked to choose another time.

Publish properties. The office adds a listing, uploads photographs and marks it published; it then appears on the website. A listing left unpublished is withheld by the database itself, not merely hidden from view — confirmed by querying as an anonymous visitor.

One path is not yet proven. Signing in and managing a listing while signed in could not be tested, because no account exists to sign in with. Everything up to that point is confirmed, including that an anonymous visitor is refused when attempting to create or read a listing they should not see. This is the first thing to check once the login is created.

Faults found and corrected

Three defects were identified while connecting the existing pages. Each would have reached live visitors.

SILENT DATA LOSS

Enquiries appeared to send when they had not

The form displayed “Inquiry Received” regardless of outcome. A visitor whose message failed to save would have believed it was received, and waited for a reply that could never come.

LOST REVENUE

Cancelled viewings blocked their time slot permanently

Cancelling a Tuesday afternoon viewing would have made that slot unbookable by anyone, forever. Availability would have quietly eroded over time.

SITE ERRORS

A script failed on most pages

Shared code assumed every page contained a calendar, causing an error on the About, Invest and Properties pages that could mask genuine faults.

Before launch

All remaining items are administrative. The software for each is already written and waiting.

Ordered by what blocks the most.

ITEM	WHY IT MATTERS	EFFORT
Email service account Client action	No notification of any enquiry or booking reaches the office until this exists. The free tier is sufficient.	~5 minutes
Property manager login Client action	Needed to use the management screen, and to confirm that last untested path.	~2 minutes
Verified sending address Client action, before launch	Until the company's own domain is verified, confirmation emails to visitors will not be delivered.	Depends on domain access
Visual design of the new elements Design	The management screen, the property cards and the booking fields are deliberately plain. One matters for visitors: unavailable dates in the calendar currently look the same as available ones.	Part of the planned redesign
Privacy and Terms pages Content	Both pages are still empty and are linked from the site footer.	Needs wording

How it is built

Chosen to keep running costs at zero and avoid tying the business to a developer.

- **No monthly cost.** The database, file storage, logins and email all sit within free service

- **No monthly cost.** The database, file storage, logins and email all sit within free service tiers at current volumes.